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I. HEADING

Date:
Subject:
From:

April 28, 1999
Michigan Chrome and Chemical Removal Site, Detroit, Wayne Co., MI
P.C. Lall, OSC, U.S. EPA, RSI, Grosse lie, MI

To:
Mould, USEPA, OSWER, Washington, D.C (LAN_MAIL)
Carney, Acting Chief, EERB, Chicago, IL (LAN_MAIL)
El-Zein, Chief RSI, Grosse lie, MI (LAN_MAIL)
Messenger, Chief ESS, Chicago, IL (LAN_MAIL)
Ryczek, ESS, Chicago, IL (LAN_MAIL)
Smith, ORC, Chicago, IL (LAN_MAIL)
Narsete, EERB, Chicago, IL (LAN_MAIL)
Fabinski, ATSDR, Chicago, IL (LAN_MAIL)
Carpenter, MDEQ, Detroit, MI (E-mail)
Boyle, MDCH, Lansing, MI (E-mail)
Lile, City of Detroit, Detroit, MI (Via Fax)
Chezik, DOI, Philadelphia, PA (E-mail)

K.
W.
J.
W.
W.
R.
V.
L.
G.
B.
S.
M.
Duty Officer, National Response Center, Washington, D.C.

POLREP No.: 11 (Final), with attached photographs.

(E-mail)

II. BACKGROUND

Site No.:
Delivery Order Numbers:
Response Authority:
Cerclis Number:
NPL Status:
MDEQ Notification:
Latitude/Longitude:
Start Date:
Completion Date:

III. SITE INFORMATION

B550
0011
CERCLA
MID005378161
No
Yes
42° 23' 50" North/83'
December 10, 1998
April 22, 1999

00' West

A. Incident Category

CERCLA fund removal site.

B. Site Description

See POLREP #1.

IV. RESPONSE INFORMATION

A. Situation

1. Current situation

The Emergency and Rapid Response Services (ERRS) contractor Earthtech,
Richmond, Virginia, has completed removal activities at the site.
Seventy-six drums of waste, 2103 gallons of liquid, and 40 cubic yards
of contaminated personal protective equipment (PPE) and debris were
transported and disposed of off site last week. These actions resulted



in the completion of off-site disposal of the containerized surface
hazardous waste.

2. Removal activities to date: April 21 - April 23, 1999.

On April 21, 1999, ERRS and their sub-contractor Enmanco, Mt. Clemens,
Michigan, re-mobilized to site. ERRS loaded two 20 cubic yard rolloff
boxes with contaminated PPE and debris, and labeled drums for disposal.
City Environmental transported one rolloff box off site for disposal.

On April 22, 1999, seventy-one 55-gallon drums of sludge from the
wastewater treatment system, four drums of vent waste, and one drum of
cyanide waste were transported offsite to treatment/disposal facilities.
A VAC truck vacuumed out 2103 gallons of liquid from the wastewater
treatment system for disposal. City Environmental transported a rolloff
box of contaminated PPE and debris off site for disposal. ERRS
demobilized from site.

B. Planned Removal Activities

None.

C. Next Steps

Because of grossly contaminated floors, sub-floors, concrete, drainage
structures, and soils, Superfund signs have been posted on the fence, as
well as outside the buildings. Further characterization and
removal/remedial action is anticipated.

D. Key Issues

• Results of post-removal samp1ing reveal that hazardous substances
are still present on site. See table 2: Post-Removal Sampling
Analytical Results.

Potentially responsible party (PRP) has contracted Conestoga-Rover
and Associates (CRA), Romulus, Michigan, to oversee the EPA's
activities.

V. COST INFORMATION

Estimated EPA costs as of 4/17/99 = $ 47,416.35
Estimated START costs as of 4/17/99 = $ 52,700.50
Estimated ERRS costs as of 4/22/99 = $264,500.00

VI. DISPOSITION OF WASTES

See table 1: Waste Documentation Summary


